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Meeting Minutes Transmittal

300 Area Project Meeting

Project Managers Meeting

ETB, Okanogan River Room
Richland, Washington

March 6, 1887
1:00 p.m. to 2:00 p.m.

The undersigned indicate by their signatures that these m€eting minutes
reflect the actual cccurrences of the above dated Unit Managers Meeting.
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Mapl A “Barnard, Project Manager, RL

Dm;ﬂBh?

CANMEC BRI &Y
Q‘nne J. Wal!ice, Project Manager, Washington State: Department of
Ecology

300 Area Project Meeting, PNNL Concurrence -

/ | i /u/é/ Date: /;/;/97

Dawid B. Crogsley . #Contractor Representative, PNNL

Purpose: Discuss Permitting Process . _

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda

Attachment 2 -~ Summary of Discussion and Commltments/Agreements
Attachment 3 - Attendance List . - —
Attachment 4 - PNNL WMOC Program
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Attachment 1

300 AREA PROJECT MEETING -
ETB, Okanogan River Room
Richland, Washington

March 6, 1997
1:00 p.m. to 2:00 p.m.

Agenda

Approval of Past 300 Area Project Managers Meeting Minutes.
{(Ecology/DOE~RL/PNNL) (J. McAtee)

Status of Budget Issues (Ecology/DOE~RL/PNNL) (J. Fulton/H. Harris)
Schedule Variance and Funding (Ecology/DOE~RL/PNNL) {(J. Fulton)
Efficiency Issues (Ecology/DOE-RL) (A. Barnard)

Status on RLWS System Proposals (Ecology/DOE- RL/PNNL

(A. Barnard/
J. Fulton) ,

i —

Status of 314 Building Issues (Ecology/DOE-RL/PNNL) (M. Burandt)

Status of Procedural Closure of 332 Storage FaClllty {(Ecology)
(G. Davis)

Low Level Waste Drum Issue (Ecology/DOE-RL/PNNL) x

Status of Action Items (Ecology/DOE-RL/PNNL)

01-09-97:2 A. Barnard (DOE-RL) will provide Ecology a list of
items that will be packaged and shlpped
ACTION: A. Barnard (DOE-RL)

02-06-97:1 Provide a list to J. Wallace (Ecologyi,w1th units of
analysis for the ten year plan.
ACTION: A. Barnard (DOE-RL)

l"| f

General Discussion (Ecology/DOE-RL/PNNL)
. Status of 329 Inspection f

New Action Items

Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

. Next Meeting
April 3, 1997 ' -
337 Building, Mt. Rainier Room, 3rd Floor North.
Richland, Washington

. Proposed topics may be submitted to J. D. McAtee.
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300 AREA PROJECT MEETING
337 Building, Mt. Rainier, 3rd Floor North
Richland, Washingten

March 6, 1987
2:00 p.m., to 3:00 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS B

Approval of Past Project Managers Meeting Minutes - -

The February 6, 1997 300 Area Project Manager Megting (PMM)
minutes were approved. .

Status of Budget Issues

J. Fulton (PNNL) provided an update on the budget issues. The
draft ten-year plan has been submitted to DOE Heddquarters. As a
result of that priority setting process, the shortfall in waste
management has improved. There is a 1.1 million:dollar working

gap in FY97, and DOE-RL/PNNL are exploring different avenues for
mitigating the shortfall. - .

DOE-RL and PNNL have agreed to define budget needs to complete
FY97 in the third and early fourth quarters, and then identify
available funds that may be uncosted at the site level. =1f no
uncosted funds are available, then the funding prfofile has 1.1
million dollars of additional funding, which would permit
disposal . of any accumulated waste in the first quarter of FY98.
The funding profile is level at 7 million dollars through FY2006.

There are still working gaps in Environmental Compliance’
Technical Support Services, and avenues are being explored to
mitigate the shortfall. ‘ -

The funding transfer for the RLWS replacement tank at 325 .has
been completed. A joint presentation will be given to the DOE-RL
Waste Management Division, the Tank Waste Rememdiation System
(TWRS) program, and AMT regarding the 204-AR upgfades, the 325
tank replacement, and their respective schedulesy N

J. Fulton (PNNL) stated that a briefing will be provided to
Ecology regarding fundamental design approaches and the schedule
for the RLWS replacement tank at 325. A.-Barnard (DOE-RL) noted
that the 325 RLWS system will be handling waste from the~329, 326
and 331 Buildings, but not the 324 Building. = B -
J. Wallace (Ecology) initiated a discussion regarding thg
potential impact on funding availability for revising the 325

Part B Permit Application to include the additional tank.




300 AREA PROJECT MEETING -
337 Building, Mt. Rainier, 3rd Floor North
Richland, Washingten

March 6, 1997
2:00 p.m. to 3:00 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

H. Tilden (PNNL) indicated that PNNL is revising the Part B.

S. Jones (PNNL)} added that a Notice of Intent (NOI) is heing
drafted. J. Wallace responded that the NOI would only modify the
Part A Permit Application. H. Tilden explained that the current
waste management plan is to submit the NOI first, since the level
of detail required in the Part B Permit Application {detailed
design drawings) may not be available by the July 1, 1997,
submittal date for the Part B Permit Application. )

J. Fulton (PNNL )stated that PNNIL would include the issue of
funding for revision of the Part B Permit Applichtion im future
briefings to DOE-RL and the various contractors.. A. Barnard
(DOE-RL} took an action to ensure the issue i1s addressed.

Schedule Variance and Funding

J. Fulton (PNNL) distributed a one-page handout (Attachment 4)
reflecting the schedule variance through February 1997. The
present schedule variance is still a result of BNNL and-DOE-RL
not completing the change control process, not deleting the work
scope that won't be performed in FY97, and lagging patrol costs
for the 325 Facility. J. Fulton indicated that PNNL is operating
‘within budget and with the exception of the $1.1M working gap in
Waste Management should be able to accomplish its 1997 objectives
without funding impacts. A. Barnard (DOE-RL) stated that she
will be following up on the change control, and she will provide
a status at the next PMM.

Status on RLWS System Proposals -

A. Barnard (DOE-RL) stated that the 1 million dq;lars‘fg; the
RLWS replacement tank at 325 was transferred to PNNL in -February

1997.

Status of 314 Building Issues Z

M. Burandt (PNNL) stated that RL and PNNL received Ecology's
compliance letter regarding the cleanout of the pit and trench at
the 314 Facility. RL and PNNL’s review of the compliance letter
has generated gquestions, and M. Burandt took an action to set up
a meeting with RL, PNNL and Ecology to clarify these issues.
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300 AREA PROJECT MEETING
337 Building, Mt., Rainier, 3rd Floor North
Richland, Washington

March 6, 1987
2:00 p.m, to 3:00 p.m.

SUMMARY OF DISCUSSICN AND COMMITMENTS/AGREEMENTS

Status of Procedural Closure of 332 Storage Facility _

G. Davis {Ecology) stated that the public comment period will end
March 17, 1997, and that no comments have been received.

Low Level Waste Drum Issue

A. Barnard reported that DCE-RL is drafting a response to
Ecology's June 1997 letter regarding the waste drums returned
from CWC to the 324 and 327 Buildings. DOE-RL's_response is due
toc be submitted to Ecdology March 17, 1997. '

A. Barnard {(DOE-RL) stated that the majority of the drums have
been visually inspected, and one drum was found to contain lead
(tool pieces). A. Barnard noted the safety concern regarding
compliance with the requirement of 100 percent RTR and visual
inspection of the drums, and DOE-RL is seeking relief from the

100 percent requirement. » ) ‘

A. Barnard (DOE-RL) stated that she scheduled an _internal DOE-RL
meeting next week to discuss the matrix issue of_the low=level
disposal waste which was returned from the Central Waste Complex
(CWC) to the 324 and 327 Buildings, due to the presence of
prohibited or suspect items in the drums.

- Status of Action Items

01-09-07:2 A. Barnard (DOE-RL) will provide Ecology a list of
items that will be packaged and shipped. =

The list will be provided to Ecology by March 17, 1997 as an
attachment to DOE-RL's response to Ecology's June 1996 letter
regarding the low level waste drum lissue. .

02-06-97:1 Provide a list ﬁo J. Wallace (Ecology) with units
of analysis for the ten-year plan.

J. Wallace stated 'that J. Fulton (PNNL)} provided a list. This
action item was closed. :

General Discussion ‘ -

Status of 329 Inspection



300 AREA PROJECT MEETING
337 Building, Mt. Rainier, 3rd Flooxr North
Richland, Washington

March 6, 1897
2:00 p.m. to 3:00 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

J. Wallace reported that Ecology's letter has beén prepared, and
DOE-RL/PNNL should receive the letter in approx1mately two weeks.
No wviclations were included in the letter.

11. New Action Items

03-06-97:1 A meeting will be set up between RL, PNNL-and
. Ecology to clarify guestions resulting from
Ecology’s compliance letter regarding the 314 pit
and trench. B '
ACTION: M. Burandt (DOE-RL)

03-06~87:2 A Follow up on the funding availability for
revision of the Part B Permit Application in
future briefings to DOE-RL and the various
contractors will be provided. bl
ACTION: A. Barnard (DOE-RL)

12. Next Project Managers Meeting -
. Next Meeting
The next PMM will be held April 3, 1897, in Richland, Washington.
. Proposed Topics ~

 Proposed topics may be submitted to J.D. McAtee, 372-3605
376-6663 {(Fax).



Attachment 3

300 AREA PROJECT MEETING

Project Managers Meeting

ETB, Okanogan River Room
Richland, Washington

March 6, 1987
1:00 p.m, o 2:00 p.m.
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Attendance List

Organization.
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Attachment 4
300 AREA PROJECT MEETING
ETB, Okanogan River Room

Richland, Washingten

March 6, 19887
1:00 p.m. to 2:00 p.m.

PNNI WMOC Program




316197

PNNL WMOC Program
FY 1997 Performance Summary
Thru February 1997
Info as of February end 1997: Rev 0 Baseline
Subactivity Type SubAcct BCWS BCWP _ACWYP sV Cv
FYTD FYTD FYTD FYTD FYTD

8400-00-DA / Waste Management Operations oP 17629C 1,656,000 1,479,000 1,457,135 -177,000 21,865
8410-00-JA
8400-00-DA / Efﬂﬁent Management OP 19173A 733,000 593,000 530,337 -140,000 62,663
8410-00-JA '
8400-00-NA  Essential ES&H Drawings OP 21275A 171,000 153,100 152,878 -17,900 222
2400-00-UA / WM Operations Compliance PM OP 199588 302,000 272,476 218,483 -29,524 53,953
2410-00-1A
8400-00-FB  S&M Misc Facilities OP 18698B 53,000 52,001 18,441 -999 33,560
8400-00-FB / 325 S&M/patrol OP 22547A 1,121,000 1,042,000 793,528 -79,000 248,472
8410-00-GA -
8400-00-HB  EC Technical Support Services "OP 26165A 852,000 398,500 409,912  -453,500 11,412
£400-00-HB /  Environmental Compliance Projects op 19177C 388,000 79,900 70,738 -308,100 6,262
8410-00-EA .
8410-0 Conversion of CML OP 15337E 0 0 279 0 279

Total 5,276,000 4,069,977 3,651,731  -1,206,023 415,346




Distribution: _ -

M. A. Barnard RL K8-50

M. E. Burandt RL K8-50 : -
D. B. Crossley PNNL P7-79 - =
B. J. Day PNNL P7-28 -

R. X. Gonzalez RL R3-79

M. F. Jarvis RL K8-50 :

S. K. Johansen GSsC A4-35 =

5. L. Jones PNNL P7-28 = -
D. C. Langstaff RL K8-50 -

E. M. Mattlin RL A5-15 - -
M. W. McCoy PNNL P7-79

J. J. Wallace Ecoclogy B5-18 -

P. J. Weaver B&wW P7-35 -

H. T. Tilden PNNL P7-79 )

RCRA Files/JM WHC HE6-23

ADMINISTRATIVE RECORD (Two Copies): 300 Area Projects, S$-3~4 [Care of EDMC,
WHC (H6-08)]

Please send comments on distribution list to J. D. McAtee (P7-79), (509)
372-3605. -
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